

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

East Godavari District – PMGSY Phase VI – Package No.AP VI
0509 – “Road from Atchampeta to K.Kothuru” – Revised
administrative sanction - Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPT

G.O.Rt.No. 629

Dated: 7-5-2010
Read the following:-

- 1.G.O.Rt.No.173,P.R.&R.D(Progs.II) Dept., dt.28.4.2007.
- 2.Govt.Memo.No.9614/Progs.II(2)/08,P.R. & R.D.(Progs.II)
Dept., dt.14.10.2008 (Issued with the concurrence of
Finance (Expdr.P.R. & R.D.) Dept. vide their
U.O.No.22193/314/Expdr.PR&RD/08,dt.4.9.2008)
3. From the Engineer-in-Chief, Panchayat Raj,
PMGSY,Hyderabad Lr.No.W3/DEE.I/PMGSY AP VI 0509/09
dt. 6.7.2009, 21.8.2009 & 18.12.2009.

>><<

ORDER:-

In the reference 1st read above, administrative sanction was
accorded for Rs. 114.82 lakhs in the Package No.AP-VI-0509 for
the work “Road from Atchampeta to K.Kothuru” in East Godavari District
under PMGSY Phase VI.

2. In the reference 2nd read above, the Government have permitted for
price escalation charges and excess tender premium for all Phase VI
programme and also indicated therein the total amount required for all
Phase VI works, with the concurrence of Finance (Expdr.P.R. & R.D.)
Department vide their U.O.Note No.22193/314/Expdr.P.R. & R.D./08,
dt.4.9.2008.

3. In the reference 3rd read above, the E-in-C, Panchayat Raj,
PMGSY, Hyderabad requested to accord Revised administrative sanction
for Rs.125.22 lakhs as against the original administrative sanction of
Rs.114.82 lakhs for the work “Road from Atchampeta to K.Kothuru” in East
Godavari District under PMGSY Phase VI in Package No.AP VI 0509 due
to price escalation.

4. Government after careful consideration of the proposal hereby
accord Revised administrative sanction for Rs.125.22 lakhs as against the
original administrative sanction of Rs.114.82 lakhs for the work “Road from
Atchampeta to K.Kothuru” in East Godavari District under PMGSY Phase VI
in Package No.AP VI 0509 due to price escalation.

5. The additionality i.e. price escalation amount has to be met from
the budget under AP Rural Development Fund as stated in the Memo. 2nd
read above. The amounts chargeable is as follows:

Original Administrative Sanction	Rs.114.82 lakhs
----------------------------------	-----------------

Now RAS required as follows:

- | | |
|---|-----------------|
| a) Amount chargeable from PMGSY Phase VI | Rs.114.69 lakhs |
| b) Amount chargeable from State Govt. share | |
| Towards price escalation | Rs. 10.53 lakhs |

Total RAS required (a+b)	Rs.125.22 lakhs
--------------------------	-----------------

6. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

7. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY,
PRINCIPAL SECRETARY TO GOVERNMENT.

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.

The Superintending Engineer, Panchayat Raj, East Godavari district.

The DTO, East Godavari district.

The Accountant General, AP., Hyderabad.

Copy to:

OSD to M(Panchayat Raj)/P.S. to Prl.Secy. to Govt.,
SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER